UUCB Building Projects and Costs

Keep in mind that this list will evolve over time as we obtain more cost and feasibility information

| | Project | Estimate | Contingency | Consultant | Tota |
|----|---|-------------|-------------|------------|-------------|
| | | | 20% | 10% | |
| | | | | | |
| 1 | Safir Room Remodel | \$141,730 | \$28,346 | \$13,600 | \$183,676 |
| 2 | Repair Dry Rot in Roof Rafter Tails | \$140,000 | \$28,000 | \$14,000 | \$182,000 |
| 3 | Exterior painting, caulking and sealing | \$125,000 | \$25,000 | \$12,500 | \$162,500 |
| 4 | Replace the skylights | \$150,000 | \$30,000 | \$15,000 | \$195,000 |
| 5 | Slurry seal and striping of parking lot | \$30,000 | \$6,000 | | \$36,000 |
| 6 | Replace the kitchen floor | \$125,000 | \$25,000 | \$12,500 | \$162,500 |
| 7 | Replace Atrium/Social Hall doors. | \$75,000 | \$15,000 | \$7,500 | \$97,500 |
| 8 | Upgrade the heating system and clean ductwork and under floor plenums | \$250,000 | \$50,000 | \$25,000 | \$325,000 |
| 9 | Upgrade electrical system | \$50,000 | \$10,000 | \$5,000 | \$65,000 |
| 10 | Replace Hot Water Heaters | \$24,000 | \$4,800 | | \$28,800 |
| 11 | Replace chancel cork and remove the access panels in the chancel floor. | \$35,000 | \$7,000 | | \$42,000 |
| 12 | Renovate Atrium Bathrooms | \$350,000 | \$70,000 | \$35,000 | \$455,000 |
| 13 | Upgrade lighting in the Fireside Room, Atrium, and Social Hall | \$50,000 | \$10,000 | \$5,000 | \$65,000 |
| 14 | Repair other trip hazards in the grounds including sidewalks and paths | \$11,000 | \$2,200 | \$1,100 | \$14,300 |
| 15 | Replace broken concrete stair treads. | \$3,000 | \$600 | | \$3,600 |
| 16 | Replace the walkway from the parking lot around the music room to the meditation room and up to the patio. | \$20,000 | \$4,000 | \$2,000 | \$26,000 |
| 17 | Install new sound system in Sanctuary, Social Hall, and Fireside Room | \$200,000 | \$40,000 | \$20,000 | \$260,000 |
| | Total Building Projects Cost | \$1,779,730 | \$355,946 | \$168,200 | \$2,303,870 |