

PETITION FOR CONGREGATIONAL VOTE

Re: Freestone Retreat - Modifications to Resolution 22-1 amended 3/26/2023

The Freestone Committee, as supported by the attached church members/signatories to this petition, kindly request a congregational vote to approve proposed modifications to the approved Resolution 22-1, amended 3/26/2023, and approved by majority vote on 3/26/2023.

It is being proposed to extend the milestone dates in the Resolution in order to accommodate the drilling of a second well on Lot 1. A first well was drilled last summer and came up dry. A second well attempt was then scheduled, but due to rains impacting access issues and contractor availability, drilling has not yet been performed. Finding water in a second well attempt is critical to the sale of Lots 1 & 2 and the raising of \$250,000 to meet the first milestone.

This petition submits the following modifications to Resolution 22-1, amended 3/26/2023 for congregational vote:

- A. Extend the date for completion of the first milestone, raising at least \$250,000, to September 30, 2025.
- B. All subsequent milestone dates shall be extended in accordance with their original durations following the first milestone.

This petition was submitted to UUCB Secretary, Selene Fabiano, on March 30, 2025. In addition to the above wording, the petition contained five additional pages with the names and signatures of 20 UUCB members. All signatures were dated March 23, 2025. UUCB Secretary has verified that all the individuals who signed this petition are current UUCB members.